

WellnessNow Project Execution Simulation

Project Event Log and Reflection

Scenario: WellnessNow is a corporate wellness application scheduled to launch in six weeks. The project is currently in the Execution phase.

Project Event Log

Event	Process Group	Justification and Proposed First Action
Event 1: The lead mobile developer calls in sick. She was scheduled to complete the user profile feature today.	Executing	This is mainly an Executing activity because the project team must manage the day-to-day work and adjust task assignments to keep development moving. First action: Check the status of the user profile feature and arrange for another suitable team member to continue or complete the work.
Event 2: The third-party API for fitness tracker integration has been delivered and is ready for the team.	Executing	This belongs primarily to Executing because the team can now use the delivered API to carry out the planned integration work. First action: Confirm that the API has been received correctly and inform the development team that it is ready for integration.
Event 3: The Director of Marketing sends a high-priority email asking whether a new "Meditation Minutes" tracker can be added to the dashboard before launch.	Monitoring and Controlling	This requires Monitoring and Controlling because the request may change the approved project scope, schedule, and resource needs. First action: Record the request and assess its possible impact on scope, time, and resources before deciding whether it should enter the change-control process.
Event 4: The QA tester reports that the test plan for the login and registration workflow has been	Executing	This is primarily an Executing activity because the QA team has completed a planned project task and is progressing with the work. First action: Review the completed test plan and confirm that

completed as scheduled.		it is ready for the upcoming testing activities.
Event 5: During the daily stand-up, a developer reports that user data is loading much slower than expected, which could affect user experience.	Monitoring and Controlling	This belongs to Monitoring and Controlling because the reported performance problem may become an issue or risk that affects quality and project outcomes. First action: Log the performance concern and arrange an investigation to identify its cause and possible impact on the project.

Reflection

The most challenging event to categorize was Event 3 because the request for the “Meditation Minutes” tracker may look like a normal development task, but it could change the project scope and launch schedule. Distinguishing between Executing and Monitoring and Controlling helps the project manager understand whether the team should carry out planned work or first assess and manage a problem, risk, or change. This distinction supports better control of project scope, time, quality, and resources. It also helps the project manager respond to unexpected events in an organized way.

Conclusion

By categorizing the five events correctly, the project coordinator can support daily project execution while also identifying issues, risks, and possible changes that need monitoring and control.